COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2013

ESTIMATE SUMMARY 09:05:39
CONTID: C17558 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 17558-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 82.0 DAYS TIME ALLOW:  10/31/2013* FIXED COMPLETION DAT
US 160 Monte Vista Reconstruction PERCENT TIME:  56.94 ORIG TIME ALLOW: 10/31/2013‘ FIXED COMPLETION DAT
PROJECT NO: NH 1602-127
US 160/285 Monte Vista Intersection
NAME OF ROAD: 160A
PROJECT COUNTIES: RIO GRANDE
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 08/30/2013 DATE TIME STARTED 06/10/2013
1260 ROCK CREEK CIRCLE DATE LET 04/11/2013 DATE WORK BEGAN  06/10/2013
DATE AWARDED 04/26/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/08/2013 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 06/10/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  4290,800.30  PARTICIPATING $ 2,013,822.05 $ 951,621.70
AWARD PROJECT AMT:  $  3984,90255 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 46.93% TOTAL EARNINGS 2,013,822.05 951,621.70
FUNDS AVAILABLE: $ 227697825  STOCKPILED MATERIALS 58,210.00 58,210.00
GROSS EARNINGS 2,072,032.05 1,009,831.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,899.41 -27,464.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,018,132.64 982,367.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,018,132.64 982,367.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 982,367.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00200

0010 202-00203

0015 202-00206

0020 202-00212

0025 202-00240

0030 202-00700

0035 202-00705

0040 202-00810

0045 202-00821

0050 202-00828

0055  203-00000

C17558
17558-BID
NH 1602-127
ITEM
DESCRIPTION
ROADWAY

*Removal of Sidewalk

*Removal of Curb and Gutter

*Removal of Concrete Curb Ramp

*Removal of Concrete Pavement (Special)

*Removal of Asphalt Mat (Planing)

*Removal of Light Standard

*Removal of Light Standard Foundation

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Traffic Signal Equipment

*Unclassified Excavation

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003
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ESTIMATE RUN 09/10/2013

AMOUNT
THIS
PERIOD

2,657.77
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185.00

87,012.00
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PCN: 17558-BID ESTIMATE RUN 09/10/2013
PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 *Muck Excavation 0.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0065 203-01140 Rolling 0.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0070 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
133.00000 0.000 0.00
0075 203-01594 Combination Loader 0.000 0.000
HOUR 0.000 0.00
74.50000 0.000 0.00
0080 203-01597 *Potholing 40.000 23.000
HOUR 7.500 2,557.50
341.00000 30.500 10,400.50
0085 203-01622 Sweeping (With Pickup Broom) 20.000 6.000
HOUR 6.000 1,002.00
167.00000 12.000 2,004.00
0090 208-00002 *Erosion Log (12 Inch) 0.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0095 208-00020 *Silt Fence 0.000 0.000
LF 0.000 0.00
1.55000 0.000 0.00
0100 208-00034 *Gravel Bag 250.000 86.000
LF 105.000 908.25
8.65000 191.000 1,652.15
0105 208-00045 Concrete Washout Structure 2.000 0.000
EACH 0.000 0.00
916.00000 0.000 0.00
0110 208-00050 Storm Drain Inlet Protection 44.000 21.000
EACH 9.000 1,953.00
217.00000 30.000 6,510.00
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PCN: 17558-BID ESTIMATE RUN 09/10/2013
PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,960.00000 0.000 0.00
0120 208-00103 Removal and Disposal of Sediment (Labor) 16.000 8.000
HOUR 0.000 0.00
45.00000 8.000 360.00
0125 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 3.000 225.00
75.00000 3.000 225.00
0130 208-00106 Sweeping (Sediment Removal) 80.000 17.000
HOUR 11.000 1,006.50
91.50000 28.000 2,562.00
0135 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0140 208-00206 *Erosion Control Supervisor 112.000 28.000
DAY 19.000 2,280.00
120.00000 47.000 5,640.00
0145 208-00300 Temporary Berms 0.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0150 210-00810 *Reset Ground Sign 4.000 0.000
EACH 0.000 0.00
248.00000 0.000 0.00
0155 210-00815 *Reset Sign Panel 12.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0160 210-00831 *Reset Traffic Signal Head 6.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0165 210-04010 Adjust Manhole 14.000 2.000
EACH 6.000 2,934.00
489.00000 8.000 3,912.00
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PCN: 17558-BID ESTIMATE RUN 09/10/2013
PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170  210-04020 Modify Inlet 20.000 13.000
EACH 0.000 0.00
2,000.00000 13.000 26,000.00
0175 210-04050 Adjust Valve Box 25.000 0.000
EACH 2.000 482.00
241.00000 2.000 482.00
0180 212-00006 *Seeding (Native) 0.500 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0185 212-00032 *Soil Conditioning 0.500 0.000
ACRE 0.000 0.00
6,810.00000 0.000 0.00
0190 213-00004 *Mulching (Weed Free Straw) 0.500 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0195 213-00061 *Mulch Tackifier 100.000 0.000
LB 0.000 0.00
4.35000 0.000 0.00
0200 213-00100 *Soil Binder 0.500 0.000
ACRE 0.000 0.00
1,860.00000 0.000 0.00
0205 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 20.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0210 250-00010 Environmental Health and Safety Management 1.000 0.250
LS 0.000 0.00
2,480.00000 0.250 620.00
0215 250-00050 Monitoring Technician 20.000 0.000
HOUR 0.000 0.00
84.50000 0.000 0.00
0220 250-00110 Health and Safety Officer 16.000 0.000
HOUR 0.000 0.00
109.00000 0.000 0.00



CONTID: C17558 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 17558-BID ESTIMATE RUN 09/10/2013
PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225  304-06000 Aggregate Base Course (Class 6) 4,889.000 2,036.500
TON 2,099.100 52,477.50
25.00000 4,135.600 103,390.00
0230 304-09014 Aggregate Base Course (Special) 0.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0235 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
SY 0.000 0.00
180.00000 0.000 0.00
0240 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,365.000 259.800
TON 0.000 0.00
124.00000 259.800 32,215.20
0245  411-10255 *Emulsified Asphalt (Slow-Setting) 1,180.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0250 412-01000 *Concrete Pavement (10 Inch) 14,501.000 5,630.900
53 5,970.400 361,209.20
60.50000 11,601.300 701,878.65
0255 420-00132 Geotextile (Separator) (Class 1) 0.000 0.000
SY 0.000 0.00
2.70000 0.000 0.00
0260 503-00036 *Drilled Caisson (36 Inch) 76.000 0.000
LF 76.000 32,984.00
434.00000 76.000 32,984.00
0265 506-01020 Geogrid Reinforcement 0.000 0.000
SY 0.000 0.00
5.35000 0.000 0.00
0270 608-00000 Concrete Sidewalk 4,961.000 0.000
SY 1,214.600 43,725.60
36.00000 1,214.600 43,725.60
0275 608-00010 Concrete Curb Ramp 344.000 21.400
3% 90.500 17,014.00
188.00000 111.900 21,037.20
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PCN: 17558-BID ESTIMATE RUN 09/10/2013
PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 609-21020 Curb and Guitter Type 2 (Section II-B) 8,000.000 1,900.000
LF 0.000 0.00
18.50000 1,900.000 35,150.00
0285 610-00024 Median Cover Material (4 Inch Patterned Concret e) 4,122.000 60.000
SF 2,001.700 12,510.63
6.25000 2,061.700 12,885.63
0290 613-01200 *2 Inch Electrical Conduit (Plastic) 8,525.000 2,282.000
LF 4,989.000 62,362.50
12.50000 7,271.000 90,887.50
0295 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 190.000 85.000
LF 105.000 1,575.00
15.00000 190.000 2,850.00
0300 613-01300 *3 Inch Electrical Conduit (Plastic) 500.000 0.000
LF 40.000 640.00
16.00000 40.000 640.00
0305 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
15,500.00000 0.000 0.00
0310 613-13000 *Luminaire (LED) 12.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0315 613-40010 *Light Standard Foundation 39.000 10.000
EACH 12.000 12,600.00
1,050.00000 22.000 23,100.00
0320 614-00011 *Sign Panel (Class I) 268.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0325 614-00012 *Sign Panel (Class II) 180.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0330 614-01512 *Steel Sign Support (2-Inch Round)(Post) 209.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
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PCN: 17558-BID ESTIMATE RUN 09/10/2013
PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 23.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0340 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 155.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0345 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 12.000 0.000
EACH 0.000 0.00
341.00000 0.000 0.00
0350 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
929.00000 0.000 0.00
0355 614-70336 *Traffic Signal Face (12-12-12) 8.000 0.000
EACH 0.000 0.00
805.00000 0.000 0.00
0360 614-70560 *Traffic Signal Face (12-12-12-12-12) 8.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0365 614-72862 *Pedestrian Push Button (Special) 24.000 0.000
EACH 0.000 0.00
372.00000 0.000 0.00
0370 614-72863 *Pedestrian Push Button Post Assembly 12.000 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0375 614-72866 *Fire Preemption Unit and Timer 4.000 0.000
EACH 0.000 0.00
7,430.00000 0.000 0.00
0380 614-72871 *Loop Detector Wire (Prefab) Special 4,290.000 1,189.000
LF 1,481.000 18,512.50
12.50000 2,670.000 33,375.00
0385 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
18,600.00000 0.000 0.00
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PCN: 17558-BID ESTIMATE RUN
PROJECT: NH 1602-127 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 MATERIAL ALLOWANCE 35' Mast Arms 0.000
EACH 1.075 20,000.00
18,600.00000 1.075 19,995.00
0390 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
19,800.00000 0.000 0.00
0390 MATERIAL ALLOWANCE 40" Mast Arms 0.000
EACH 1.131 22,400.00
19,800.00000 1.131 22,393.80
0395 614-86246 *Controller (Type 170E-HC11) 1.000 0.000
EACH 0.000 0.00
18,600.00000 0.000 0.00
0395 MATERIAL ALLOWANCE 0.000
EACH 0.850 15,810.00
18,600.00000 0.850 15,810.00
0400 625-00000 Construction Surveying 1.000 0.490
LS 0.440 22,616.00
51,400.00000 0.930 47,802.00
0405 626-00000 *Mobilization 1.000 0.496
LS 0.099 36,135.00
365,000.00000 0.595 217,175.00
0410 626-01000 Public Information Services 1.000 0.250
LS 0.350 4,725.00
13,500.00000 0.600 8,100.00
0415 627-00005 *Epoxy Pavement Marking 60.000 0.000
GAL 0.000 0.00
235.00000 0.000 0.00
0420 627-00011 *Pavement Marking Paint (Waterborne) 120.000 22.900
GAL 31.500 1,370.25
43.50000 54.400 2,366.40
0425 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,663.000 0.000
SF 0.000 0.00

14.00000 0.000 0.00
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PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 627-40003 *Methyl Methacrylate Pavement Marking (Inlaid) 1,294.000 0.000
"Word/Symbol"
SF 0.000 0.00
23.00000 0.000 0.00
0435 627-40003 *Methyl Methacrylate Pavement Marking (Inlaid) 4,417.000 0.000
"XWalk/Stop Bar"
SF 0.000 0.00
21.00000 0.000 0.00
0440  630-00000 *Flagging 7,500.000 1,383.000
HOUR 1,481.000 37,025.00
25.00000 2,864.000 71,600.00
0445  630-00007 *Traffic Control Inspection 56.000 25.000
DAY 10.000 1,360.00
136.00000 35.000 4,760.00
0450 630-00012 *Traffic Control Management 100.000 30.000
DAY 25.000 18,575.00
743.00000 55.000 40,865.00
0455  630-80001 *Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00
496.00000 0.000 0.00
0460 630-80336 *Barricade (Type 3 M-B) (Temporary) 8.000 3.000
EACH 1.000 124.00
124.00000 4.000 496.00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 80.000 20.500
EACH 7.000 175.00
25.00000 27.500 687.50
0470 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 18.000
EACH 2.000 99.00
49.50000 20.000 990.00
0475 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0480 630-80344 *Construction Traffic Sign (Special) 84.000 36.000
SF 6.000 150.00
25.00000 42.000 1,050.00



CONTID: C17558 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 17558-BID ESTIMATE RUN 09/10/2013
PROJECT: NH 1602-127 ESTIMATE NO: 0003 09:05:39
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0485 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
6,200.00000 2.000 12,400.00
0490 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 1.000 0.500
Type
ype) EACH 0.000 0.00
929.00000 0.500 464.50
0495  630-80360 *Drum Channelizing Device 257.000 57.500
EACH 26.000 325.00
12.50000 83.500 1,043.75
0500 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 4.000
EACH 3.000 148.50
49.50000 7.000 346.50
0505 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0510 630-80380 *Traffic Cone 100.000 40.000
EACH 0.000 0.00
9.90000 40.000 396.00
0515 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
3,100.00000 0.000 0.00
0520 630-86800 *Traffic Signal (Temporary) 1.000 0.500
LS 0.500 18,600.00
37,200.00000 1.000 37,200.00
0525 700-70010 F/A Minor Contract Revisions 305,016.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70012 F/A Asphalt Pavement Incentive 21,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0540 700-70013 F/A Concrete Pavement Incentive 25,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545  700-70016 F/A Fuel Cost Adjustment 26,820.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70018 F/A Roadway Smoothness Incentive 24,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70019 F/A Asphalt Cement Cost Adjustment 47,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70021 F/A On-The-Job Trainee 512.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0565  700-70060 F/A Adjust Utilities 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70082 F/A Furnish & Install Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 4,245,300.30 $ 1,009,831.70 $ 2,026,520.85
CAT NO0400 CONSTRUCTION ENGINEERING
0580 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0585 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0590  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00

CAT 0400 CURRENT AMT $ 45,500.00 $

PROJECT TOTAL CURRENT AMT $ 4,290,800.30

0.00 $ 45,500.00

$ 1,009,831.70 $ 2,072,020.85



